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Executive Summary 

To support Egypt's determination to strengthen access to justice, enhance family stability, and protect the rights of children, USAID, in cooperation 
with the Government of Egypt, established the Family Justice Project (FJP) and chose Management Sciences for Development, Inc. (MSD), as its 
implementing partner.  The purpose of the Family Justice Project is to enhance access to justice for families.  Specifically, the Project supports the 
implementation of Law Number 10 of 2004, pertaining to family court mediation and works closely with the Ministry of Justice (MOJ) and The 
National Council for Childhood and Motherhood (NCCM). 
 
In Fiscal Year 2007, Task One of the Family Justice Project successfully completed the following project activities; 1) assessment of pilot mediation 
offices organizational structure and workflow; 2) comprehensive on-site infrastructure assessments of the mediation offices in the 26 pilot family 
courts; 3) infrastructure repairs in the mediation offices of the 3 family courts in Port Said;  4) trained, certified and conducted graduation ceremonies 
for over 260 legal and psycho-social specialists in the three pilot governorates; 5) developed, refined and made adaptations to training curricula for 
mediators; 6) developed systems and procedures for nationwide training with training of trainers strategy; 7) initiated training of trainers workshop 
and nationwide training of family court mediators in Cairo governorate; and 8) developed banners and brochures to support information 
dissemination of the FJP along with a 7-minute documentary film on training. 
 

In Fiscal Year 2008, the Family Justice Project will continue to build on lessons learned from the accomplishments of 2007.  In partnership with the 
MOJ and in collaboration with USAID and other program counterparts, Task One of the FJP will focus efforts on: 

 Launching nationwide training for family mediators in 15 governorates and totaling over 1,068 mediators trained during FY 2008; 

 Conducting training of family court judges; 

 Conducting regional training of trainer workshops to support national training efforts; 

 Conducting on-going technical assistance and support to mediators in the three pilot governorates; 
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 Completing infrastructure repairs in the Giza and Minya pilot courts; 

 Providing the MOJ and mediation offices in pilot sites with media support. 
 

In Fiscal Year 2007, Task Two of the Family Justice Project built on lessons learned and accomplishments of 2006.  In an effort to strengthen civil 
society the FJP awarded grants to 20 NGOs in Minya and Giza totaling more than 1.1 million USD.  (Note: this is the total number as of August 30, 

2007). NGO grantees successfully implemented program activities focusing on counseling services for families, community awareness and 
education efforts on the law and related child rights.  To complement the work of the NGOs in the pilot communities the FJP launched the first phase 
of a comprehensive community awareness and media campaign to educate the public about legal rights, family court services, and community 
support for family justice. 

 

Furthermore, Task Two of the FJP will continue to strengthen the “safety net” for families in the pilot communities by awarding up to 20 additional 
grants (one million dollars in funding) and providing on-going training and technical assistance to NGO grantees. In an effort to leverage resources 
and create greater impact, the FJP will also develop a unified methodology and implement specialized trainings for NGOs covering topics such as:  
human rights, children’s rights, visitation and custody, conflict resolution and the role and rights of women in the family.  The community awareness 
and media activities will also intensify during the coming year and will work directly with NGO grantees to develop and disseminate messages on 
family justice to children, youth, parents and community leaders.   
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Task One:  Component 1 - Family Justice Training  

Expected Results:  
 Conduct 2 three-day Training of Trainers (TOT) workshops in two regions to support nationwide training for a total of 20 trainers 
 Conduct 35 four-day training sessions for approximately 1068 Specialists and Administrators in 146 Mediation offices in the following 17 

family courts in the North and South Cairo, Beni Suef, Fayoum, Assiut, Sohag, Qena, Aswan, Benha, Shebin El Komm, Damietta, Zagazig, 
Ismailia, in the North and South Sinai, Suez and Alexandria 

 Conduct 3 one-day booster training workshops for the 26 Mediation Offices in the three pilot governorates Giza, Minya and Port Said  
 Conduct 6 three-day training workshops for approximately 300 judges from family courts nationwide 

Assumptions: 
 MOJ and USAID approval of the National Training Plan and related training activities in pilot courts 
 National training Manual finalized and approved by MOJ and USAID 
 On-going collaboration and coordination with MOJ counterparts to achieve results 
 Training manuals for judges approved by MOJ and USAID 

Performance Standards: 
 Increase capacity of family court mediators in targeted governorates as part of nationwide training 
 Strengthen and expand TOT capacity to support nationwide training efforts 
 Provide ongoing professional development opportunities for Pilot Court Mediators to enhance job performance 
 Enhance effectiveness of family courts by training judges 

 
 
 
Indicators: 
2.1.3.b: Number of justice sector personnel that received USG training 
2.1.3.f:  Number of legal institutions and associations supported by USG 
2.1.3.g: Number of people visiting USG-sponsored legal service centers serving low income and marginalized communities 
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1.1 Training of Trainers (TOT) 
 
Objective: To recruit and train 20 trainers, either within the MOJ or in the private sector, in interactive training and content methodologies to support 
national family mediation training. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct.

07 
Nov.
07 

Dec.
07 

Jan.
08 

Feb.
08 

Mar.
08 

Apr.
08 

May
08 

Jun.
08 

Jul. 
08 

Aug
08 

Sep.
08 

1.1.1 Recruit and conduct  TOT 
in Southern region  

MOJ /Academic 
Institutions 

10 trainers trained to serve 
Southern region 

            

1.1.2 Recruit and conduct  TOT 
in Northern region 

MOJ /Academic 
Institutions 

10 trainers trained to serve 
Northern region 
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1.2 Nationwide Training of Family Court Mediators 
 
Objective: To conduct training of Family Court Mediators in 15 Governorates to support the capacity and skill building of family court mediators 
nationwide. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct.

07 
Nov.
07 

Dec.
07 

Jan.
08 

Feb.
08 

Mar.
08 

Apr.
08 

May
08 

Jun.
08 

Jul. 
08 

Aug
08 

Sep.
08 

1.2.1 Beni Suef Training MOJ  62 trained             
1.2.2 Fayoum Training  MOJ  46 trained             
1.2.3 Assiut Training MOJ  109 trained             
1.2.4 Sohag Training MOJ  124 trained             
1.2.5 Qena Training MOJ  150 trained             
1.2.6 Aswan Training MOJ  48 trained             
1.2.7 Benha Training MOJ  64 trained             
1.2.8 Shebin El Kom Training MOJ  88 trained             
1.2.9 Damietta Training MOJ  41 trained             
1.2.10 Zagazig Training MOJ  135 trained             
1.2.11 Ismailia – North Sinai Training MOJ  50 trained             
1.2.12 Suez – South Sinai Training MOJ  29 trained             
1.2.13 Alexandria Training MOJ  62 trained             

 
 
 
 
 
 
Note.  The national training program will continue until completion during the FY-2009 with training for an estimated total of 1,813 mediators and administrators. 
See Annex (1) for curriculum outline and Annex (2) for complete training schedule
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1.3 Ongoing technical assistance and training in pilot courts 
 
Objective:  To continue providing technical support and training to the three pilot governorates (Giza and Port Said and Minya) to enhance their 
capacity and effectiveness in family court mediation. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct.

07 
Nov.
07 

Dec.
07 

Jan.
08 

Feb.
08 

Mar.
08 

Apr.
08 

May
08 

Jun.
08 

Jul. 
08 

Aug
08 

Sep.
08 

1.3.1 Conduct  1 one-day booster 
training and technical 
assistance in Port Said 

MOJ  Refresher trainings for 
approximately 30 in 3 
Mediation Offices 

            

1.3.2 Conduct  3 one-day booster 
trainings and technical 
assistance in Giza 

MOJ  Refresher trainings for 
approximately 120 in 12 
Mediation Offices 

            

1.3.3 Conduct 3 one-day booster 
trainings and technical 
assistance in Minya 

MOJ  Refresher trainings for 
approximately 120 in 11 
Mediation Offices 
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1.4 Training of Family Court Judges 
 
Objective:  To conduct training of Family Court judges in 23* Governorates to enhance the efficiency and effectiveness of the family courts. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

1.4.1 Conduct  three-day training for 
family court judges from Cairo 
and central Egypt 

MOJ  Training for approximately 
100 judges 

            

1.4.2 Conduct  three-day training for 
family court judges from 
northern Egypt 

MOJ  Training for approximately 
100 judges 

            

1.4.3 Conduct  three-day training for 
family court judges from 
southern Egypt 

MOJ  Training for approximately 
100 judges 

            

 
 
 
 
 
 
 
 
 
 
 
 
*Covers all governorates where family courts are present. 
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Task One: Component 2 – Infrastructure repairs in Family Courts (3 pilots) 

 
Expected Results: 

 Complete all infrastructure repairs in Family Court Mediation Offices in Minya and Giza governorates by end of FY 2008. 
 

Assumptions: 
 Collaborate with Amideast to coordinate wiring systems for IT (computer) networks 
 Collaborate and coordinate with USAID, MOJ and pilot governorates 
 FJP Engineer working in close collaboration with MOJ Engineers from all three pilot locations 
 

Performance Standards: 
 More effective and efficient mediation in pilot area family mediation offices as a result of a more family friendly work environment created by 

infrastructure repairs. 
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2.1 Infrastructure Repairs in Family Mediation Offices Minya Governorate 
 
Objective: To enhance work environment and mediation environment by creating appropriate facilities. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

2.1.1 Preparation of Requests For 
Proposals (RFPs) for 
Construction, Electric, Sanitary 
and A/C contractors to execute 
repairs for Minya Family Courts. 

MOJ / Minya 
Governorate 

TOR and RFP             

2.1.2 Contract with Construction, 
Electric, Sanitary and A/C 
contractors for Minya FC. 

MOJ / Minya 
Governorate 

Contract Award             

2.1.3 Supervise the ongoing work of 
the Contractors for Quality 
Assurance. 

MOJ / Minya 
Governorate 

             

2.1.4 Hand over construction work to 
Minya Family Courts 

MOJ / Minya 
Governorate 

Full repairs in 
11 courts 
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2.2 Infrastructure Repairs in Family Mediation Offices Giza Governorate 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

2.1.1 Preparation of Requests For 
Proposals (RFPs) for 
Construction, Electric, Sanitary 
and A/C contractors to execute 
the repairs for Giza Family 
Courts. 

MOJ /Giza 
Governorate 

TOR and RFP             

2.1.2 Contract with Construction, 
Electric, Sanitary and A/C 
contractors for Giza FC. 

MOJ / Giza 
Governorate 

Contract Award             

2.1.3 Supervise the ongoing work of 
the Contractors for Quality 
Assurance. 

MOJ / Giza 
Governorate 

             

2.1.4 Hand over construction work to 
Giza Family Courts 

MOJ / Giza 
Governorate 

Full repairs in 
12 courts 

            

 
Note:  See Annex 5 for proposed schedule of sites.  Completion of work is dependent on decision of MOJ and Court Building Administration 
Services on relocating some of the Giza courts 
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Task One: Component 3 - Media Support for MOJ  
 
Expected Results: 
National (MOJ Headquarters): 

 Technical assistance to help design materials and branding of MOJ  
 Materials development (flyers – posters – brochure – Q&A booklet on legal topics) 
 Develop a database of journalists and media professionals 
 Develop and implement a Public Relations Plan for MOJ  
 Media training for appropriate MOJ officials 

Mediation Offices: 
 Disseminate information materials 
 Define messages for the mediation offices regarding their roles and responsibilities. 
 Media events connected to infrastructure inauguration  
 Produce documentary 5-minute film about infrastructure repairs in pilot courts 

Assumptions: 
 Open communication channels. 
 Planned activities occur as scheduled. 
 A 3-year media program to raise awareness based on a plan with one vision and message 
 Capacity building for mediation offices including mediator training and archiving of records. 
 Activities focused on meeting the needs of  target audiences 

Resources: 
 Media specialist works in close collaboration with MOJ media officials and personnel. 
 Media specialist has support of national and local media personnel and community leaders. 
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3.1 MOJ Headquarters 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

3.1.1 Develop materials on family 
justice for MOJ 

MOJ Flyers, brochure, 
posters, Q&A booklet 

            

3.1.2 Provide technical assistance to 
develop a database for 
journalists and media 
professionals. 

MOJ Database for MOJ 
Press Office 

            

3.1.3 Develop and implement a public 
relations plan to deliver defined 
messages of the mediation 
offices and MOJ 

MOJ PR message             

3.1.4 Train appropriate senior MOJ 
officials on handling media 
interviews 

MOJ Senior MOJ officials 
trained 

            

3.1.5 Establish monitoring Press 
System for FJP project 

MOJ Archive of family justice 
issues covered in 
media 
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3.2 Mediation Offices 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

3.2.1 Identify outlets for promoting 
MOJ messages 

MOJ  Media Outlets             

3.2.2 Organize and connect media 
events to infrastructure 
inauguration in collaboration with 
mediation offices 

MOJ  Inauguration of 
renovated Giza & 
Minya Family Courts 

            

3.2.3 Develop  5-minute film about 
process of infrastructure repairs 

MOJ  Documentary film              
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Task Two:  Component 1 - NGOs Grants Program 

Expected Results: 
 Current NGO grantees continue implementing their activities and achieve targeted results that are categorized as follows: 

Preventive (awareness raising; child rights; women’s rights in relation to children; values of acceptance of the other; dialogue/non-violence) 
Promotional (raising awareness of Family Courts and access to their services; issues of visitation and child custody). 
Direct Services (family counseling; conflict resolution; legal counseling/aid; economic empowerment of particularly vulnerable families) 

 Current grantees are provided ongoing technical support and financial monitoring 
 Award additional grants to NGOs in three pilot governorates Giza, Minya and Port Said (estimated total $1,000,000) 
 Implement new NGO activities according to a revised RFA and a modified strategy, based on lessons learned 

Assumptions: 
 Continue collaboration with NCCM and USAID for review and approval of grantees 
 Selection criteria will be revised based on FY-2007 lessons learned 

Performance Standards: 
 NGO grantees achieve their main targeted results as outlined in their grant agreements 
 Capacity of NGO grantees strengthened based on the NGO scorecard analysis 
 Family disputes settled amicably through sustained social, psychological and legal counseling at the Family Counseling Offices established by 

the NGO grantees. 
 Legal assistance services provided for families with pending cases before mediation offices and/or court. 
 Economically empowering families facing disputes, especially women supported through loans from NGO grantees, job opportunities provided by 

grantees, social security pension, skills training and other empowerment opportunities 
 Children at risk protected from delinquency or becoming street children through interventions and cooperation with NCCM, including providing 

education support and repatriation of homeless children 
 Visitation rulings facilitated by NGOs and conducted in appropriate environment for the best interest of the child 

 
Indicators:  
2.1.3.f:  Number of legal institutions and associations supported by USG 
2.1.3.g: Number of people visiting USG-sponsored legal service centers serving low income and marginalized communities 
2.4.1.b: Number of Civil Society Organizations using USG assistance to improve internal organizational capacity 
2.4.1.A: Number (and percentage) of assisted NGOs whose capacities were strengthened during the year, as measured by change from the pervious year on the 

FJP-specific NGO Scorecard 
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1.1 Ongoing support/technical assistance/ training to current grantees* 
 
Objective: To continue enhancing the capacity of NGO grantees through specialized technical assistance and training. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov 
07 

Dec 
07 

Jan 
08 

Feb 
08 

Mar 
08 

Apr 
08 

May 
08 

Jun 
08 

Jul 
08 

Aug 
08 

Sep 
08 

1.1.1 Develop training manual for NGOs with 
standardized protocols for strengthening 
the family based on solving family 
disputes from a human rights approach. 
The manual will provide methodology to 
support the family, the rights of children, 
emphasize the role of family members 
and provide effective mediation 
techniques designed to ensure family 
stability 

NCCM Training Manual for 
NGOs    

         

1.1.2 Capacity building workshop  on human 
rights approach to strengthening families 
using the new training manual for NGOs 
(Giza, Minya, Port Said) 
3 days - 1 training for each governorate  

NCCM No. of NGOs 
trained  

   

      

   

1.1.3 Training workshop on managerial and 
financial skills (Giza, Minya, Port Said) 
2 days - 1 training for each governorate 

NCCM No. of NGOs 
trained 

   
      

   

1.1.4 Financial auditing 
 

NCCM Increased capacity 
to monitor 
financially   

            

1.1.5 Technical Assistance 
 

NCCM No. of field visits 
and progress 
recorded 

            

 
* Current grantees – NGOs awarded from Jan 07 – Sep 07 
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1.2 NEW Grant Awards 
 

Objective: To award new grants to NGOs who will implement activities supporting family stability. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

1.2.1 Pre-award   
 Revise new selection 

criteria   
 Develop and issue second 

RFA for grants 
 Gather and review 

concept papers (Scoring & 
Ranking) 

 3 Orientation Workshops 
(1Giza, 1 Minya and 1 
Port Said)  

 Proposal collection and 
review  

 Evaluation of Proposals by 
FJP, NCCM, and USAID 
(Scoring  & Ranking) 

 
NCCM 
USAID 

Review, selection & 
ranking of NGO applicants 
following USAID 
procurement protocol 

 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

         

1.2.2  Grant Award Development  
 Technical review of 

proposed programs by 
field coordinators  

 Financial review of 
proposed programs by 
Grants Manager 

 Exempted Parties List 
System (EPLS ) 
verification       

 Grant agreement signed 

NCCM 
USAID 

Award approximately total 
$1,000,000 in NGO 
grants. 

Continuing grant awards 
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 Q1 Q2 Q3 Q4 
 Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 Activities 

1.2.3  Post – Award Project 
Monitoring 

 NGO grantees orientation 
training (1day – 3 trainings 
for each governorate)   

 Ongoing financial auditing 
 Ongoing technical support   

 
 

NCCM Increase capacity of 
NGOs to implement 
program. 
 

  

 
 

 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

1.2.4 Refine NGO (Excel) database  NCCM Compile NGOs data in a 
systematic spreadsheet 

            

1.2.5 Monitoring and evaluation: 
Refine and implement quantitative 
and qualitative measures to monitor 
progress of NGO activities.  

USAID Monitoring NGOs 
performance as per 
contract set objectives 

            

    



 

Task Two: Component 2 -  Media Community Awareness (NCCM) 

 
Expected Results: 
National 

 Establish committee of experts in childhood development and family dynamics 
 Develop concepts for radio and television programs 
 Develop website content for FJP and determine best website host 
 Develop flyers, posters and Q &A booklet  
 

Community Based 
 Develop Campaign to promote counseling centers 

o Opening ceremony 
o Material development 
o NGO event promotion 

 Support ‘”Family Day” event featuring various NGOs 
 Initiate youth support activities  
 Develop specialized programming for children  
 Initiate work with lawyers and notaries 
 Provide media training for NGO grantees  

Assumptions: 
 Community is eager to know, understand, and to be guided 
 NCCM network is available through community outreach 
 Media outlets available 
 NGOs will obtain FJP approval before submission to media 
 FJP will create links with youth through NGOs experience to actively engage them in campaign activities. (Volunteer with media 

expertise) 
 NGOs will create an annual event in each governorate to launch the establishment of maktab al mashoura, creating a family friendly 

atmosphere 
 Exhibition of all the NGOs working within the community, establishing effective communication and building productive 

relationships/partnerships with NGOs. 
 Utilize a strong promotional campaign for events, such as a press conference, to ensure a large turnout to inform public of their rights 
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 NGO support for a family day  
 A play will be developed about children’s and individual rights to access justice information. 

 
Resources: 

 National Survey:  the public’s knowledge and perception about the mediation offices, quantitative and qualitative, will be gathered. 
 A survey conducted by an NGO, will include questions concerning the public’s media habits and its perception of the mediation offices. 
 Campaign for marriage & divorce notaries 
 Workshops 
 Material Development  
 Websites 
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2.1. National 
 
Objective: Promote the counseling concept through a children’s rights-based approach. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

2.1.1 Establish committee of experts 
on child development, psycho-
social and family dynamics. 
 

NCCM Ongoing expert advice 
and review of media 
messages development 

 
 

 
 

 
 

         

2.1.2 Develop concepts for radio 
and TV programs. 
 

NCCM Participate and provide 
experts input on children 
for Radio and TV 

       
 

 
 

 
 

   

2.1.3 Develop children’s Sesame 
Street episodes ( Alam 
Semsem) 

NCCM Use content developed by 
children committee to 
produce visual 
educational episodes to 
be aired on TV and used 
by NGOs for raising 
awareness 

            

2.1.4 Develop website content for 
FJP to be linked and/or 
determine best website host. 
 

NCCM Website: that includes 
NCCM and MOJ legal 
material, Q&A and all data 
related to the FJP project 

            

2.1.5 Develop flyers, posters & Q&A 
booklet. 

NCCM Material developed to 
serve communication 
needs of the project 
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2.2. Pilot Regions Community-based (Giza, Minya and Port Said) 
 
Objective: Raise community awareness in the three pilot governorates on the existence of counseling centers and the different in NGO activities, 
reaching specific target audience, that help promotes stability to families in dispute. 
 

 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

2.2.1 Campaign to promote counseling 
centers : (1 event in each 
governorate) 

 Materials development 
 Opening ceremony 

NCCM Coordinating with 
individual NGOs, there 
will be an estimated 
number of 500 
attendees at each 
event. 

            

2.2.2 Training NGOs to promote media 
events  
(1 event in each governorate) 

NCCM Coordinating with 
individual NGOs, there 
will be an estimated 
number of 500 
attendees at each 
event. 

            

2.2.3 Preparation and execution of 
Family day event ( 1 event in 
each governorate) 

NCCM - Coordinating with 
individual NGOs, there 
will be an estimated 
number of 500 
attendees at each 
event. 

            

2.2.4 Initiate youth work: 
 Materials developed 

NCCM - Definition of Youth 
target audience/ age/ 
gender/ geographical 
distribution 
- Main message to be 
developed to target 
audiences 
- Different channels of 
intervention  
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 Q1 Q2 Q3 Q4 
 Activities Counterpart Output Oct. 

07 
Nov.
07 

Dec. 
07 

Jan. 
08 

Feb. 
08 

Mar. 
08 

Apr. 
08 

May 
08 

Jun. 
08 

Jul. 
08 

Aug. 
08 

Sep. 
08 

2.2.5 Information Communication 
Technology (ICT) buses 

NCCM Content about the FJP 
project/all material 
related to be put on the 
laptops of the ICT 
buses 

            

2.2.6 Initiate work with lawyers and 
notaries 

NCCM Identify communication 
materials needs to 
develop action plan and 
activities with target 
audience 

            



 

 

Annexes 
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Annex (1): National 
Training Curriculum 

 

 



Annex (1) National Curriculum Outline 

Table of Contents   

 Introduction   
 Objective of the Manual   
 How to use the manual   
 For whom is the manual prepared   
 Theoretical outline of the training    
 Agenda   

 1st Day  
1st Unit: Law # 10 & Important Personal Status Topics 
 
 1st Session – Introduction, workshop expectations and objectives                        
 2nd Session – Law # 10, work steps in mediation offices, how to make statistics       
 3 rd Session – Marriage & Rights entitled thereupon                                                               
 4th Session – Divorce & Rights entitled thereupon 

  

 2nd Day   
 2nd Unit: Child Rights & Family Dynamics 
 
 1st Session – Child Rights (custody, custody residence, alimony, visitation)            
 2nd Session – Understanding Family Dynamics and Communication (family characteristics, 
features of normal family – communication among 
 family members)    
 3rd Session – Conflict (meaning of conflict – when does conflict erupt – conflict analysis)       

  

 3rd Day   
3rd Part – Mediation of Family Disputes  
 
 1st Session – Concepts and stages of family disputes mediation  
  2nd and 3rd  Session – Skills and Methods of Mediating Family Disputes     

  

 4th Day  
4th Part– Team Work and Team-building  
 
 1st Session– Definition of Team Work – (concept of team work, the group and its effect on 
the individual, importance of team work, group members' role, team leader's role and 
characteristics) 
 2nd Session – Team building (characteristics of effective team – team growth stages) 
 3rd Session – Human communication (communication environment, types of 
communication – features of convincing people – creative thinking) 
 4th Session  – Reports and Sessions’ Management 
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Annex (2) National Training Schedule 

 
No. Training  

Location 
From  To Total No.  

of Trainees 
  

Average 
No.  

of Trainees 
per training 

program  

1 Cairo  North  July 30, 2007 August 2, 2007 104 35 

2 Cairo  North  August 6, 2007 August 9, 2007   34 

3 Cairo  North  August 13, 2007 August 16, 2007   35 

4 Cairo South August 20, 2007 August 23, 2007 105 35 

5 Cairo South August 27, 2007 August 30, 2007   35 

6 Cairo South September 3, 2007 September 6, 2007   35 

7 Beni Suef October 22, 2007 October 25, 2007 62 31 

8 Beni Suef October 29, 2007 November 1, 2007   31 

9 Fayoum November 12, 2007 November 15, 2007 46 23 

10 Fayoum November 26, 2007 November 29, 2007   23 

11 Assiut December 3, 2007 December 6, 2007 109 37 

12 Assiut December 10, 2007 December 13, 2007   36 

13 Assiut January 14, 2008 January 17, 2008   36 

14 Sohag January 21, 2008 January 24, 2008 124 31 

15 Sohag January 28, 2008 January 31, 2008   31 

16 Sohag February 4, 2008 February 7, 2008   31 

17 Sohag February 11, 2007 February 14, 2008   31 

18 Qena February 18, 2008 February 21, 2008 150 37 

19 Qena February 25, 2008 February 28, 2008   38 

20 Qena March 3, 2008 March 6, 2008   37 
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No. Training  
Location 

From  To Total No.  
of Trainees 

  

Average 
No.  

of Trainees 
per training 

program  

21 Qena March 10, 2008 March 13, 2008   38 

22 Aswan March 24, 2008 March 27, 2008 48 24 

23 Aswan March 31, 2008 April 3, 2008   24 

24 Benha April 7, 2008 April 10, 2008 64 32 

25 Benha April 21, 2008 April 24, 2008   32 

26 Shebin El Komm May 5, 2008 May 8, 2008 88 30 

27 Shebin El Komm May 12, 2008 May 15, 2008   29 

28 Shebin El Komm May 19, 2008 May 22, 2008   29 

29 Damietta May 26, 2008 May 29, 2008 41 21 

30 Damietta June 2, 2008 June 5, 2008   20 

31 Zagazig June 9, 2008 June 12, 2008 135 34 

32 Zagazig June 16, 2008 June 19, 2008   33 

33 Zagazig June 23, 2008 June 26, 2008   34 

34 Zagazig June 30, 2008 July 3, 2008   34 
35 Ismailia - N. Sinai July 7, 2008 July 10, 2008 50 25 

36 Ismailia - N. Sinai July 14, 2008 July 18, 2008   25 

37 Suez - S. Sinai July 28, 2008 July 31, 2008 29 29 

38 Alex August 4, 2008 August 7, 2008 122 30 

39 Alex August 11, 2008 August 14, 2008   31 

40 Alex August 18, 2008 August 21, 2008   30 

41 Alex August 25, 2008 August 28, 2008   31 

42 Damanhour October 13, 2008 October 16, 2008 175 35 

43 Damanhour October 20, 2008 October 23, 2008   35 

44 Damanhour October 27, 2008 October 30, 2008   35 
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No. Training  
Location 

From  To Total No.  
of Trainees 

  

Average 
No.  

of Trainees 
per training 

program  

45 Damanhour November 3, 2008 November 6, 2008   35 

46 Damanhour November 10, 2008 November 13, 2008   35 

47 Tanta November 17, 2008 November 20, 2008 126 32 

48 Tanta November 24, 2008 November 27, 2008   31 

49 Tanta December 1, 2008 December 4, 2008   32 

50 Tanta December 8, 2008 December 11, 2008   31 

51 Mansoura December 15, 2008 December 18, 2008 151 37 

52 Mansoura January 12, 2009 January 15, 2009   37 

53 Mansoura January 26, 2009 January 29, 2008   38 

54 Mansoura February 2, 2009 February 5, 2009   39 

55 Kafr El Sheikh February 9, 2009 February 12, 2009 84 28 

56 Kafr El Sheikh February 23, 2009 February 26, 2009   28 

57 Kafr El Sheikh March 2, 2009 March 5, 2009   28 
Total       1813 1813 

 
*Training week starts Monday and ends Thursday  
*Weeks in which holidays are observed are excluded completely 
*Ramadan during 2007 will start September 13 - October 12, 07 
*Ramadan during 2008 will start September 1 - September 30, 08 
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Annex (3) Training Program for Family Court Judges 

 
Purpose:  To provide a 3-day training program for all family court judges in Egypt focusing on family law 
and mediation issues as well as time management and communication.   
 
Main Objectives:  To strengthen access to justice through development of the Family Court System in 
Egypt including: 
 

 Increasing the technical skills of Family Court Judges 
 Enhancing the knowledge of Family Court Judges about the mediation process 
 Enhancing the capacity of judges to utilize the court experts and arbitrators as a mediation 

team under the leadership of the Chief Judge.  
 
Trainers:  MOJ personnel, Psycho-social specialists and AUC Management Consultant. 
 
Training Methodology: Lectures, Work Groups, Open Discussion. 
 
 

AGENDA 
 
Day One – Litigation Procedures 
 
Session One:  2 hours 
 
Rules of evidence and procedure related to family law litigation  
 
Session Two:  2 hours 
 
Practical problems in family law.  
 
Session Three:  2 hours 
 
Case-Management System: 
 

 What does effective case-management mean? 
 What is the objective of effective case management? 
 How can time-management skills create effective case-management? 
 Case-management stages 
 Developing a schedule to manage different cases; setting precise dates for  
 procedures 
 Follow up to enforce rulings 
 Mediation file and its role in the effectiveness of the case-management system 
 How to employ the provision of Paragraph 1 in Article 4 of Law 1/2000 in effective case-

management 
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 Role of databases and information systems 
 

Day Two – Mediation Offices & their Effectiveness 
 
Session One:  2 hours 
 

 The role of Mediation Offices, reasons for its legislation and the importance of their function. 
 How the mediation team performs as the first stage of solving family disputes. 
 Results achieved by Mediation Offices to date. 
 Mediation file: Its importance and reasons for including it with the case file. 
 Conducting the second stage of mediation based on the case history from the mediation file, 

causes of the dispute and specialist opinions 
 Law 10/2004 and implementing rules  
 General Administration for Family Mediation – its role and responsibilities 
 Role of Family Court Chief Justices as assigned to them by the General Administration, including 

the supervision of work flow at Mediation Offices and specialists’ performance evaluation 
 
Session Two:  2 hours 
 
Mediation Skills – Resolving Family Disputes 
 

 Types of Mediation 
 Purpose of Mediation 
 Mediation Techniques and Skills  

 
Session Three: 1 hour 
 
Temporary and Urgent Issues in Family Law 
 

 Discussion of the issues and competent authorities  
 Mandatory temporary rulings and their importance 
 Orders on Memoranda – Competent Authority 
 Competencies of Family Court Chief Justice and secondment of other judges to handle family law 

cases. 
 
Session Four:  1 ½ hours. 
 

 Time-Management and Communication Skills 
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Day Three – Legal Issues 
 
Session One:  2 hours 
 

 Legal Regulations (procedural and subjective) and practical problems in family law financial issues. 
 
Session Two:  2 hours 
 

 Discussion of current legal gaps 
 Analyzing legal gaps in court rulings/judgments 

 
Session Three:   1 ½ hours 
 

 Temporary judgments 
 Mandatory judgments 
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Annex (4) Gantt Charts for Task One 
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Annex (5): Schedule of FJP 

Infrastructure Upgrades in 

Pilot Governorates 
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Annex (5) Schedule of FJP Infrastructure Upgrades in Pilot Governorates 

 
Phase No.  Family Court Proposed Start  Proposed Completion Notes 

I.   MINYA COURTS    
 Minya City October 1, 2007 January 31, 2008 Capital 
 Samaloot October 1, 2007 January 31, 2008 1st North 

 Matay  October 1, 2007 January 31, 2008 2nd North 

II.      

 Abu Qoqas November 15, 2007 February 15, 2008 1st South 

 Mallawy  November 15, 2007 February 15, 2008 2nd South 

 Dair Mowas  November 15, 2007 February 15, 2008 3rd South 

III. 
 
    

 Bani Mazar December 15, 2007 March 15, 2008 3rd North 

 Maghagha  December 15, 2007 March 15, 2008 4th North 

 El Edwa December 15, 2007 March 15, 2008 5 h North 

 GIZA COURTS 
 

 
 
 

IV. El Saaf January 1, 2008 April 15, 2008  
 El Ayaat January 1, 2008 April 15, 2008  
 El Badrasheen January 1, 2008 April 15, 2008  

V.     
 6th of October February 1, 2008 April 30, 2008  
 El Wahaat February 1, 2008 April 30, 2008  
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Annex (6) Current Grantees 

 
# Grant # Grantee Date of 

Award 
Period of 

Performance 
Total Grant 
Amount $  

1 GA-263-06-01-00 Minya Businessmen Association  11-Dec-07 1 45,000 

2  GA-263-06-02-00              New Horizons Foundation              1 Jan 07 1 48,000 

3  GA-263-06-03-00              Samalut Culture Palace Pioneers  1 Jan 07 1 31,000 

4  GA-263-06-04-00              Minya Coalition of Health NGOs         1 Jan 07 2 153,000 

5  GA-263-06-05-00              Future Girls’ Association  1 Jan 07 1 48,000 

6  GA-263-07-06-00              National Association for the Defense of Rights and Freedoms  1 Feb 07 1 25,000 

7  GA-263-07-07-00              New Vision Association for Development  1 Feb 07 1 35,000 

8  GA-263-07-08-00              Social Services & Integrated Development  1 Feb 07 1 31,000 

9  GA-263-07-09-00              Egypt Renaissance Foundation  11 Feb 07  1 37,000 

10  GA-263-07-10-00              The Good Shepherd   1-Apr-07 1 21,000 

11  GA-263-07-11-00              Hawaa Al-Mostakbal Society for Family & Environmental  1-Apr-07 1 53,000 

12 GA-263-07-12-00               Shemou’ Association for Human Rights & Local Development    1-Apr-07 1 45,000 

13  GA-263-07-14-00              Arab Alliance for Women  1-Jun-07 2 246,000 

Total 818,000 
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Annex (7) Gantt Charts for Task Two 
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